

PROJECT WEEKLY REPORT



Lead paint removal in Sanctuary.



HVAC equipment demo. in Attic.



Scanning and locating completed.



HVAC units delivered onsite.



Demo. in mechanical room of Ed. Bldg.



Mastic abatementment after carpet removal.